

1316 COUNTY-CITY BUILDING
227 W. JEFFERSON BOULEVARD
SOUTH BEND, INDIANA 46601-1830



PHONE 574/ 235-9251
FAX 574/ 235-9171

CITY OF SOUTH BEND JAMES MUELLER, MAYOR
BOARD OF PUBLIC WORKS

September 10, 2024

Mr. Austin Redding
Premium Concrete Services, Inc.
712 Richmond St.
Elkhart, Indiana 46516
austin@premiumservices.group

RE: Change Order No. 1 – VPA Splashpad Renovations – Project No. 123-044

Dear Mr. Redding:

At its September 10, 2024 meeting, the Board of Public Works approved the above referenced Change Order be increased by \$15,374.38, bringing the revised contract amount to \$497,809.38.

Enclosed is a copy of the Change Order for your records.

If you have any further questions, please call this office at (574) 235-9251.

Sincerely,

/s/ Theresa Heffner

Theresa Heffner, Clerk

Enclosures
TH/hh

**CITY OF SOUTH BEND, INDIANA
DEPARTMENT OF PUBLIC WORKS
PROJECT CHANGE ORDER**



DATE: 8/27/2024
PROJECT NO: 123-044
PROJECT NAME: VPA Splashpad Renovations
CONTRACT DATE: 9/26/2023
CHANGE ORDER NO: 2
SUBJECT OF CHANGE ORDER: PCR #5-Mobilization PCR #6-Permitting PCR #7-Construction Fencing, Coquillard PCR #8-Existing Broke Sidewalk Remove, South East Park PCR #9-Replace Previous Broke 5' Sidewalk, South East Park PCR #10-Furnish & Place Topsoil, Additional SOD Coquillard PCR #11-Add SOD Coquillard PCR #12-Coquillard Post/Bollard

The original contract sum		\$	<u>468,975.50</u>
Net change by previously authorized change orders		\$	<u>13,459.50</u>
The contract sum prior to this change order		\$	<u>482,435.00</u>
By this Change Order, the project amount is	<input checked="" type="checkbox"/> Increased		
	<input type="checkbox"/> Decreased	\$	<u>15,374.38</u>
The new contract sum including this change order		\$	<u>497,809.38</u>
This Change Order represents a total change of			<u>3.19 %</u>
Total change for entire project			<u>6.15 %</u>

Original contracted completion date/time	<u>5/1/2024</u>
Extension of date/time by previous change orders	<u>0 days</u>
Date/time extension by this change order	<u>0 days</u>
New completion date/time	<u>5/1/2024</u>

CONTRACTOR

RECOMMENDED FOR APPROVAL

Austin Redding
 Contractor Signature

Kyle Ludlow
 CONSTRUCTION MANAGER

Austin Redding
 Printed Name and Title

Premium Services
 Company Name

712 Richmond St
 Address

Elkhart, IN 46516
 City, State, Zip

CITY OF SOUTH BEND, INDIANA
 BOARD OF PUBLIC WORKS

Elizabeth A. Maradik
 Elizabeth A. Maradik, President

Gary A. Gilot
 Gary A. Gilot, Member

Murray L. Miller
 Murray L. Miller, Member

Joseph R. Molnar
 Joseph R. Molnar, Vice President

Briana Micou
 Briana Micou, Member

Theresa M. Heffner
 Attest: Theresa M. Heffner, Clerk

Date: September 10, 2024

