



CITY OF SOUTH BEND

BOARD OF PUBLIC WORKS

February 24, 2026

Mr. Thaddeus Horvath
Milestone Contractors L.P.
24358 Indiana 23
South Bend, IN 46614
thorvath@milestonelp.com; akruger@milestonelp.com

RE: Change Order No. 2 – 2025 CCMG HMA Projects – Project No. 125-004

Dear Mr. Horvath:

At its February 24, 2026, meeting, the Board of Public Works approved the above referenced Change Order be increased by \$ 27,370.71, bringing the revised contract amount to \$2,186,154.77.

Enclosed is a copy of the Change Order for your records.

If you have any further questions, please call this office at (574) 235-9251.

Sincerely,

/s/ Hillary Horvath

Hillary Horvath, Clerk

Enclosures
HH/cb

**CITY OF SOUTH BEND, INDIANA
DEPARTMENT OF PUBLIC WORKS
PROJECT CHANGE ORDER**



DATE: 1/16/2026
 PROJECT NO: 125-004
 PROJECT NAME: 2025 CCMG
 CONTRACT DATE: 1/14/2025
 CHANGE ORDER NO: 2
 SUBJECT OF CHANGE ORDER: Highland - Extra Grading & Common Exc., Highland - Shearforce 10 ECB With Topsoil/Seed

The original contract sum	\$	<u>2,138,000.00</u>
Net change by previously authorized change orders	\$	<u>20,784.06</u>
The contract sum prior to this change order	\$	<u>2,158,784.06</u>
By this Change Order, the project amount is	<input checked="" type="checkbox"/> Increased	
	<input type="checkbox"/> Decreased	\$ <u>27,370.71</u>
The new contract sum including this change order	\$	<u>2,186,154.77</u>
This Change Order represents a total change of		<u>1.27 %</u>
Total change for entire project		<u>2.25 %</u>

Original contracted completion date/time 10/15/2025
 Extension of date/time by previous change orders 0 days
 Date/time extension by this change order 0 days
 New completion date/time 10/15/2025

CONTRACTOR

Thaddeus Horvath
 Contractor Signature

Thaddeus Horvath - Project Manager
 Printed Name and Title

Milestone Contractors North, Inc.
 Company Name

712 Richmond St.
 Address

South Bend, IN 46516
 City, State, Zip

**CITY OF SOUTH BEND, INDIANA
BOARD OF PUBLIC WORKS**

Elizabeth A. Maradik
 Elizabeth A. Maradik, President

Joseph R. Molnar
 Joseph R. Molnar, Vice President

Murray L. Miller
 Murray L. Miller, Member

Breana M. Micou
 Breana M. Micou, Member

Abigail E. Magas, P.E.
 Abigail E. Magas, Member

Attest:
Hillary R. Horvath
 Hillary R. Horvath, Clerk

Date: February 24, 2026

