




Upcoming Schedule August 21st- September 3rd

- Michigan St. will remain closed between LaSalle Ave. and Riverside Dr. while construction on the Marion St. and Bartlett St. roundabouts continues.
- The expected completion date of the Marion St. and Bartlett St. roundabouts is Thursday, September 7, 2016.
- Access to all businesses in the downtown area will be maintained during construction.
- Bartlett St. will remain closed between Michigan St. and N. St. Joseph St. until Thursday, September 7, 2016.
- The sidewalks on both sides of Bartlett St. will be closed between Michigan St. and N. St. Joseph St. during this time.
- Main St. will be closed between Marion St. and LaSalle Ave. during roundabout construction.
- Main St. and St. Joseph St. will experience partial lane closures through the downtown area through the Fall as streetscape work is completed.
- Michigan St. will be reduced to one lane in each direction of travel between Bartlett St. and Angela Blvd.





Upcoming Schedule August 21st- September 3rd

- The Chippewa Ave. roundabout opened to northbound traffic Friday, August 5, 2016.
- Main St. converted back to 1-way traffic between Sherwood St. & Chippewa Ave. and will remain this way until construction on the Chippewa Ave. roundabout is complete.
- Bronson St. and South St. closed between Main St. and Michigan St. on July 28, 2016 causing partial lane closures on both Main St. and Michigan St.

