




## Upcoming Schedule July 23rd- August 6th

- Michigan St. will remain closed between LaSalle Ave. and Riverside Dr. while construction on the Marion St. and Bartlett St. roundabouts continues.
- The expected completion date of the Marion St. and Bartlett St. roundabouts is Thursday, September 7, 2016.
- Access to all businesses in the downtown area will be maintained during construction.
- Bartlett St. will remain closed between Michigan St. and N. St. Joseph St. until Thursday, September 7, 2016.
- The sidewalks on both sides of Bartlett St. will be closed between Michigan St. and N. St. Joseph St. during this time.
- Main St. will be closed between Marion St. and LaSalle Ave. during roundabout construction.
- Main St. and St. Joseph St. will experience partial lane closures through the downtown area through the Fall as streetscape work is completed.





# Upcoming Schedule July 23rd- August 6th

- Michigan St. will remain closed between Barbie St. and Sherwood St. through August 5, 2016.
- Main St. converted to 2-way traffic between Sherwood St. & Chippewa Ave. Monday, June 6, 2016. Two travel lanes will remain open in this area traveling south and one travel lane will
- Bronson St. and South St. will close between Main St. and Michigan St. starting July 28, 2016 for 3-4 weeks causing partial lane closures on both Main St. and Michigan St.

