

Redevelopment Commission Agenda Item		Pres/V-Pres		
		ATTEST:	Secretary	
DATE:	7/26/2022	Date:		
FROM:	Leslie Biek, PE, Assistant City Engineer		Not Approved	
SUBJECT:	Western Ph IV Prelim Design Supplement #1	SOUTH BEND REDEVELOPMENT COMMISSION		
Which TIF? (circle one) River West; River East; South Side; Douglas Road; West Washington				

PURPOSE OF REQUEST: Supplement #1 for the Preliminary 10% Design of Western Streetscape Phase IV with HWC Engineering

Specifics: Additional funds requested for the locates of private locates using a private locator for the preliminary design of Western Streetscape Ph IV for an addition of \$1,300 to the contract price. This brings the revised contract price to \$141,065.

INTERNAL USE ONLY: Project Code:			;		
Total Amount new/change ( <u>inc</u> /dec) in budget: <u>\$1,300</u> ; Break down:			; Break down:		
Costs: Engineering Amt:; Other Prof Serv Amt;					
Acquisition of Land/Bldg (circle one) Amt:		; Street Const Amt;			
Building Imp Amt; Sewers A	4mt	; Other (specify) Amt:;			
		Going	g to BPW for Contracting? Y/N		
Is this item ready to encumber now? _	Existi	ing PO#	Inc/Dec \$		



Confidence in the built environment. 5920 Hohman Ave Hammond, IN 46320 www.hwcengineering.com

May 7, 2022

City of South Bend Department of Public Works Mr. Eric Horvath, Executive Director 227 West Jefferson Blvd. Suite 1300 N South Bend, IN 46601

Re: Geotechnical Investigation Utility Locates Western Avenue Streetscape Supplemental No. 1 for Private Utility Locates

Dear Mr. Horvath,

During the geotechnical investigation, insufficient utility location information was obtained through conventional methods. There were numerous underground utilities near the proposed boring locations that were unable to be accurately located/marked by the City. As such, we needed to contract a private locator to assist with advancing the borings to limit the risk of drilling into an underground utility for both our safety and for the convenience and safety of the residents and businesses affected by those utilities. The use of private locates was not anticipated and therefore not included in our original fee proposal.

HWC is requesting reimbursement for the private locator fees in the amount of \$1,300.00.

If you have any questions or would like to discuss this further, please feel free to contact me.

Sincerely,

Jor hun & Dalley

Joshua P. Grabijas, PE Project Manager

Hammond

Muncie

New Albany

www.hwcengineering.com

Lafayette