



# CITY OF SOUTH BEND

## REDEVELOPMENT COMMISSION

### Redevelopment Commission Agenda Item

DATE: 4/8/2024  
FROM: Chana Roschyk, Project Engineer  
SUBJECT: 124-008 Leeper Ave Bridge Repairs

\_\_\_\_\_ Pres/V-Pres

ATTEST: \_\_\_\_\_ Secretary

Date: \_\_\_\_\_

APPROVED  Not Approved

*SOUTH BEND REDEVELOPMENT COMMISSION*

Which TIF? (circle one) River West; **River East**; South Side; Douglas Road; West Washington

#### PURPOSE OF REQUEST:

Request additional funding of \$120,000 for the construction of the repairs for the Leeper Ave Bridge.

#### Specifics:

The portion of the East Bank Trail that goes over the Leeper St. Bridge is currently closed due to safety concerns for the bridge decking. This bridge is a critical part of the East Bank Trail, which will remain impacted until the work is complete.

The initial Request of \$300,000 on 1/11/24 was to design and replace in kind materials. In lieu of replacing in kind timber decking, concrete decking was chosen for longevity. As such, the concrete decking will require additional design and construction funds totaling \$120,000.00.

INTERNAL USE ONLY: Project Code: \_\_\_\_\_;

Total Amount new/change (inc/dec) in budget: \_\_\_\_\_; Break down:

Costs: Engineering Amt: \_\_\_\_\_; Other Prof Serv Amt \_\_\_\_\_;

Acquisition of Land/Bldg (circle one) Amt: \_\_\_\_\_; Street Const Amt \_\_\_\_\_;

Building Imp Amt \_\_\_\_\_; Sewers Amt \_\_\_\_\_; Other (specify) Amt: \_\_\_\_\_

\_\_\_\_\_ Going to BPW for Contracting? Y/N

Is this item ready to encumber now?    Existing PO# \_\_\_\_\_ Inc/Dec \$ \_\_\_\_\_

EXCELLENCE | ACCOUNTABILITY | INNOVATION | INCLUSION | EMPOWERMENT